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ESTIMATE RUN 07/19/2001

ESTIMATE SUMMARY 14:28:40

CONTID: C13162         ESTIMATE NO: 0006 PROG 1999

PCN: 13162-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 & SH 88 UPGRADE SIGNALS PERCENT TIME:

PROJECT NO: SHE R600-149                  

Upgrade Signals

NAME OF ROAD: SH 121 & SH 88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 07/19/2001 DATE TIME STARTED 01/15/2001

12150 E. 112TH AVE. DATE LET 10/26/2000 DATE WORK BEGAN 01/24/2001

 DATE AWARDED 11/09/2000 DATE TIME STOPPED 11/27/2001

 DATE CONTRACT EXECUTED 12/05/2000 DATE ACCEPTED 11/27/2001

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 01/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 829,027.07 PARTICIPATING $ $ 257,103.40

AWARD PROJECT AMT: 764,938.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-18,832.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,664.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.17

WORK DAYS

WORK DAYS

73.86%

216,711.49

257,103.40

238,270.85

234,606.29

$

$

$

$

612,315.58

0.00

612,315.58

0.00

612,315.58

-8,704.74

0.00

603,610.84

0.00

AMOUNT DUE 603,610.84 234,606.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 234,606.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

83.0 TIME ALLOW: 115

ORIG TIME ALLOW: 95
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PCN: 13162-BID    ESTIMATE RUN 07/19/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

80.00000 80.001.000

0.00

0010 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.200

0.000

202-00828  
 

1.000

L S 

31,850.00000 6,370.000.200

0.00

0015 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

1.000

EACH

465.00000 0.000.000

0.00

0020 POTHOLING 54.500

0.000

203-01597  
 

54.500

HOUR

140.00000 7,630.0054.500

0.00

0025 RESET SIGN PANEL 4.000

0.000

210-00815  
 

10.000

EACH

135.00000 540.004.000

0.00

0030 RESET FIRE PREEMPTION UNIT 0.000

0.000

210-00867  
 

4.000

EACH

500.00000 0.000.000

0.00

0035 RESET COORDINATION UNIT 0.000

0.000

210-00870  
 

3.000

EACH

385.00000 0.000.000

0.00

0040 *HEALTH AND SAFETY OFFICER 27.500

0.000

250-00110  
 

33.500

HOUR

91.00000 2,502.5027.500

0.00

0045 *DRILLED CAISSON (36 INCH) 30.000

0.000

503-00036  
 

30.000

LF  

100.00000 3,000.0030.000

0.00

0050 *DRILLED CAISSON (42 INCH) 136.000

0.000

503-00042  
 

136.000

LF  

170.00000 23,120.00136.000

0.00

0055 *DRILLED CAISSON (48 INCH) 84.000

0.000

503-00048  
 

84.000

LF  

200.00000 16,800.0084.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 07/19/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (54 INCH) 21.000

0.000

503-00054  
 

21.000

LF  

340.00000 7,140.0021.000

0.00

0065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,897.500

0.000

613-01200  
 

1,968.500

LF  

13.00000 24,667.501,897.500

0.00

0070 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,638.000

0.000

613-01300  
 

3,638.000

LF  

10.00000 36,380.003,638.000

0.00

0075 WIRING 0.200

0.000

613-10000  
 

1.000

L S 

14,000.00000 2,800.000.200

0.00

0080 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000

0.000

613-70250  
 

11.000

EACH

350.00000 2,800.008.000

0.00

0085 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

4.000

613-70400  
 

4.000

EACH

360.00000 1,440.004.000

1,440.00

0090 SIGN PANEL (CLASS I) 15.000

0.000

614-00011  
 

90.000

SF  

38.00000 570.0015.000

0.00

0095 PEDESTRIAN SIGNAL FACE (16) 14.000

8.000

614-70117  
 

24.000

EACH

500.00000 11,000.0022.000

4,000.00

0095 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16 INCH) 0.000

0.000EACH

288.31000 0.000.000

0.00

0100 TRAFFIC SIGNAL FACE (12-12-12) 28.000

28.000

614-70336  
 

72.000

EACH

665.00000 37,240.0056.000

18,620.00

0100 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

420.63000 0.000.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 07/19/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 TRAFFIC SIGNAL FACE (12-12-12-12) 3.000

2.000

614-70448  
 

7.000

EACH

800.00000 4,000.005.000

1,600.00

0105 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

0.000EACH

187.90000 0.000.000

0.00

0110 PEDESTRIAN PUSH BUTTON 14.000

8.000

614-72860  
 

24.000

EACH

180.00000 3,960.0022.000

1,440.00

0110 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.364

-0.364EACH

57.89000 0.000.000

-21.05

0115 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

2.000

614-72886  
 

4.000

EACH

21,725.00000 65,175.003.000

43,450.00

0115 MATERIAL ALLOWANCE VIDEO DETECTION SYSTEM 1.000

-1.000EACH

18,811.50000 0.000.000

-18,811.50

0120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000

7.000

614-81010  
 

15.000

EACH

21,600.00000 259,200.0012.000

151,200.00

0125 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

2,250.00000 0.000.000

0.00

0130 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

1.000

EACH

16,200.00000 0.000.000

0.00

0135 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

32,000.00000 32,000.001.000

12,800.00

0140 *THERMOPLASTIC PAVEMENT MARKING 510.000

0.000

627-00002  
 

1,476.000

SF  

5.70000 2,907.00510.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 07/19/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

31.000

0.000

627-30405  
 

84.500

SF  

19.50000 604.5031.000

0.00

0150 *FLAGGING 382.000

223.500

630-00000  
 

1,018.000

HOUR

37.00000 22,403.50605.500

8,269.50

0155 *TRAFFIC CONTROL SUPERVISOR 52.500

29.500

630-00002  
 

115.000

DAY 

290.00000 23,780.0082.000

8,555.00

0160 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

32.000

HOUR

60.00000 0.000.000

0.00

0165 *TRAFFIC CONTROL INSPECTION 1.000

0.000

630-00007  
 

1.000

DAY 

105.00000 105.001.000

0.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

120.00000 0.000.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

6.400

630-80342  
 

16.000

EACH

130.00000 1,872.0014.400

832.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

160.00000 0.000.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000

48.000

630-80344  
 

120.000

SF  

17.00000 1,836.00108.000

816.00

0190 *TRAFFIC CONE 76.000

60.800

630-80380  
 

250.000

EACH

14.00000 1,915.20136.800

851.20

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 07/19/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:28:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A RAILROAD FLAGGING 3,047.680

0.000

700-70042  
 

4,316.420

F A 

1.00000 3,047.683,047.680

0.00

0210 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

1,469.700

700-70589  
 

1,469.700

F A 

1.00000 1,469.701,469.700

1,469.70

0215 FLASH ARROW PANEL (C TY) 1.000

0.800

630-80358  
 

2.000

EACH

2,200.00000 3,960.001.800

1,760.00

0220 ADDED ITEM (DOLLAR)/ REPAIR OF UN-LOCATED CDOT FIBER 0.000

0.000

900-00006  
 

2,550.000

DOL 

1.00000 0.000.000

0.00

0225 ADDED ITEM (DOLLAR)/ REIMBURSEMENT FOR ADDITIONAL WORK
ON SIGNAL POLES & MAST ARM

0.000

0.000

900-00006  
 

11,850.000

DOL 

1.00000 0.000.000

0.00

CAT 612,315.58238,270.85829,027.07CURRENT AMT0200 $ $ $

$ 612,315.58238,270.85$829,027.07$CURRENT AMTPROJECT TOTAL


